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THIS CHANGE:
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(Including this change)
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$
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$

$

-335.00
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WITH ENVIRONMENTAL DOCUMENTS?
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HEADQUARTERS APPROVAL REQUIRED? YES NO

YES NO

0
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CATEGORY CODE

  
This change order provides for: 
Eliminating the foliage protectors shown under the plant list remarks column on plan sheet PL-1 and replacing Plant No. 7 with Plant No. 8 on 
the plan sheet PP-4. 
  
Reason for Change: 
The district landscape architect has determined that foliage protectors are not needed on this project. The full quantity of Plant No. 7 on plan 
sheet PP-4 should have been replaced with Plant No. 8 but was not corrected before bid opening. Attached is a letter from the district 
landscape architect requesting and justifying these changes. 
  
Method of Payment: 
The contractor submitted a cost breakdown for highway planting. The price for foliage protectors is $1.50 ea., Plant No. 7 is $15.00 ea, and 
Plant No. 8 is $20.00 ea. 
  
This change order provides for a payment adjustment at agreed lump sum to Bid Item 36 (Lump Sum), "Highway Planting," based on the 
submitted prices. 
  
The deleted portion of Bid Item 36 (Lump Sum), "Highway Planting," is subject to Section 9-1.06, "Eliminated Items," of the Standard 
Specifications. The contractor purchased no material, did not work on foliage protectors, and thus incurred no costs. Therefore, no adjustment 
in compensation is warranted. 
  
There will be no payment adjustments to cost-breakdown line items Plant No. 7 and Plant No. 8 for quantity increases and decreases more than 

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

25% of the Bid Item List in accordance with Section 9-1.06, "Changed Quantity Payment Adjustments," of the Standard Specifications for this 
change. 
  
Time Adjustment:  
This change order does not affect the controlling activity; therefore, no time adjustment is warranted. 
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FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)

FEDERAL FUNDING SOURCE PERCENT

CONCURRED BY:
CONSTRUCTION ENGINEER/BRIDGE ENGINEER DATE

DATEPROJECT ENGINEER

DATEPROJECT MANAGER

DATEFHWA REP.

DATEENVIRONMENTAL

DATEMAINTENANCE

DATEOTHER (SPECIFY)

DATEHQ OR DISTRICT PRIOR APPROVAL BY

DATERESIDENT ENGINEER SIGNATURE

ESTIMATE OF COST

ITEMS

FORCE ACCOUNT

AGREED PRICE

ADJUSTMENT

TOTAL

THIS REQUEST TOTAL TO DATE

($335.00) ($335.00)
($335.00)($335.00)

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE

NON-PARTICIPATING (Maintenance) NON-PARTICIPATING

CHANGE ORDER FUNDED PER CONTRACT CHANGE ORDER FUNDED AS FOLLOWS




